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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0401134F: Large Aircraft InfraRed Counter Measures (LAIRCM)

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
Total Program Element 25.700 17.227 7.438 -   7.438 7.759 5.825 5.906 6.010 Continuing Continuing
674942: Large Aircraft Infrared
Counter Measures (LAIRCM)

25.700 17.227 7.438 -   7.438 7.759 5.825 5.906 6.010 Continuing Continuing

Note
The Prior Years Funding estimate is $362.8M.  The To-Complete funding estimate is $50.4M.

A. Mission Description and Budget Item Justification
Totals include funding for Program Resources Collection Process (PRCP) Program Number 357, Large Aircraft Infrared Countermeasures (LAIRCM) - ACAT 1C

The program funding includes reductions for overhead efficiencies that are not intended to impact program content. The efficiencies reductions total $0.097M in FY12.

The Large Aircraft Infrared Countermeasures (LAIRCM) system is an evolutionary acquisition program that provides significantly improved defensive systems capability
for DoD aircraft to counter the infrared (IR) Man-Portable Air-Defense Systems (MANPADS) missile threat.  The current LAIRCM system configuration [AN/AAQ-24V]
consists of an ultra-violet missile warning sensor (MWS), a laser transmitter assembly, control interface unit (CIU) and processors to detect, track, jam and counter
incoming IR missiles.  The number of sensors and turrets per aircraft is determined by the size and signature of the aircraft.  The system is fully automatic following
system power-up.  LAIRCM requirements are documented in the multi-command Operational Requirements Document (ORD) – LAIRCM ORD 314-92, validated on 03
Aug 98.  The system was first fielded on the C-17 aircraft.

The baseline program development is complete and consists of the small laser transmitter assembly (SLTA), ultra-violet MWS, processor, control interface unit (CIU)
and a repeater (on some aircraft) to meet the need for advanced IR countermeasures.  The Guardian Laser Transmitter Assembly (GLTA) is an upgrade to the baseline
transmitter equipment.  First production GLTA delivery occurred in June 08.

Development of the Next Generation Missile Warning System (NexGen MWS) is new hardware that improves capability.  Baseline equipment (ultra-violet MWS) will be
retrofitted with the NexGen MWS as it becomes available.  DT/OT was conducted in FY10 with IOT&E in FY11.

LAIRCM upgrades – This includes continuous hardware and software upgrades and testing of the LAIRCM system to maintain concurrency with new and emerging
threats.  These upgrades include, but are not limited to capability, hardware and/or software, upgrades to current LAIRCM line replaceable units (LRUs) for capabilities
like engagement reporting (ER), Closed Loop Infrared Countermeasures (CLIRCM) and other emerging capabilities to upgrade/update system threat defeating ability.
It also includes development/integration of new LRUs/LRU variants into the current LAIRCM system based on emerging technology and upgrades to the capability of
LAIRCM support/test equipment.



UNCLASSIFIED

UNCLASSIFIED
Air Force Page 2 of 9 R-1 Line Item #219

Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0401134F: Large Aircraft InfraRed Counter Measures (LAIRCM)

Group A integration and testing as well as integration support to incorporate LAIRCM on new platforms (including C-130J and multiple potential C-130 variants)
as defined by AMC and AFSOC, multiple potential tanker aircraft variants as defined by AMC, and other federal agency requirements as directed by DoD will be
accomplished.

This program is in Budget Activity 7, Operational System Development because this budget activity includes development efforts to upgrade systems that have been
fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.

B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget 26.784 17.227 7.535 -   7.535
Current President's Budget 25.700 17.227 7.438 -   7.438
Total Adjustments -1.084 -   -0.097 -   -0.097

• Congressional General Reductions -  
• Congressional Directed Reductions -  
• Congressional Rescissions -   -  
• Congressional Adds -  
• Congressional Directed Transfers -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Other Adjustments -1.084 -   -0.097 -   -0.097

Change Summary Explanation
FY10: -$1.084M adjustment
(1) -$0.112 Congressional General Reduction
(2) -$0.972 Small Business Innovation Research (SBIR) adjustment
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0401134F: Large Aircraft InfraRed Counter
Measures (LAIRCM)

PROJECT
674942: Large Aircraft Infrared Counter
Measures (LAIRCM)

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
674942: Large Aircraft Infrared
Counter Measures (LAIRCM)

25.700 17.227 7.438 -   7.438 7.759 5.825 5.906 6.010 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
The Prior Years Funding estimate is $362.8M.  The To-Complete funding estimate is $50.4M

A. Mission Description and Budget Item Justification
Totals include funding for Program Resources Collection Process (PRCP) Program Number 357, Large Aircraft Infrared Countermeasures (LAIRCM) - ACAT 1C

The program funding includes reductions for overhead efficiencies that are not intended to impact program content. The efficiencies reductions total $0.097M in FY12.

The Large Aircraft Infrared Countermeasures (LAIRCM) system is an evolutionary acquisition program that provides significantly improved defensive systems capability
for DoD aircraft to counter the infrared (IR) Man-Portable Air-Defense Systems (MANPADS) missile threat.  The current LAIRCM system configuration [AN/AAQ-24V]
consists of an ultra-violet missile warning sensor (MWS), a laser transmitter assembly, control interface unit (CIU) and processors to detect, track, jam and counter
incoming IR missiles.  The number of sensors and turrets per aircraft is determined by the size and signature of the aircraft.  The system is fully automatic following
system power-up.  LAIRCM requirements are documented in the multi-command Operational Requirements Document (ORD) – LAIRCM ORD 314-92, validated on 03
Aug 98.  The system was first fielded on the C-17 aircraft.

The baseline program development is complete and consists of the small laser transmitter assembly (SLTA), ultra-violet MWS, processor, control interface unit (CIU)
and a repeater (on some aircraft) to meet the need for advanced IR countermeasures.  The Guardian Laser Transmitter Assembly (GLTA) is an upgrade to the baseline
transmitter equipment.  First production GLTA delivery occurred in June 08.

Development of the Next Generation Missile Warning System (NexGen MWS) is new hardware that improves capability.  Baseline equipment (ultra-violet MWS) will be
retrofitted with the NexGen MWS as it becomes available.  DT/OT was conducted in FY10 with IOT&E in FY11.

LAIRCM upgrades – This includes continuous hardware and software upgrades and testing of the LAIRCM system to maintain concurrency with new and emerging
threats.  These upgrades include, but are not limited to capability, hardware and/or software, upgrades to current LAIRCM line replaceable units (LRUs) for capabilities
like engagement reporting (ER), Closed Loop Infrared Countermeasures (CLIRCM) and other emerging capabilities to upgrade/update system threat defeating ability.
It also includes development/integration of new LRUs/LRU variants into the current LAIRCM system based on emerging technology and upgrades to the capability of
LAIRCM support/test equipment.
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0401134F: Large Aircraft InfraRed Counter
Measures (LAIRCM)

PROJECT
674942: Large Aircraft Infrared Counter
Measures (LAIRCM)

Group A integration and testing as well as integration support to incorporate LAIRCM on new platforms (including C-130J and multiple potential C-130 variants)
as defined by AMC and AFSOC, multiple potential tanker aircraft variants as defined by AMC, and other federal agency requirements as directed by DoD will be
accomplished.

This program is in Budget Activity 7, Operational System Development because this budget activity includes development efforts to upgrade systems that have been
fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: LAIRCM Development
Description: Continue integration of LAIRCM system onto new aircraft (a/c) for AMC & AFSOC customers.

FY 2010 Accomplishments:
Continuing LAIRCM integration program onto AMC C-130J.  Continue planning/study of multiple AFSOC
EC-130J variants and LAIRCM integration, including some trial installation and flight test h/w procurements due
to changing user requirements.  Identify/study potential new technologies for new/future line replaceable unit
(LRU)/shop replaceable units (SRUs) to be added to the system.  Continue hardware (h/w) and software (s/w)
upgrade program of current LAIRCM system equipment to new s/w architecture including additional Engagement
Reporting capability.  Continue recurring jam code development and testing program.
FY 2011 Plans:
Complete LAIRCM integration program onto AMC C-130J. Re-start study/integration of LAIRCM onto AFSOC
AC-130U, initiated with FY09 Congressional Add funding.  Continue planning/study/integration of additional
AFSOC EC-130J variants, including some trial installation and flight test h/w procurements.  Begin development/
integration of potential new technologies for new/future LRU/SRUs to be added to the system.  Begin
development of Future Infrared Countermeasures (FIRCM) capabilities.  Continue h/w and s/w upgrade program
for current LAIRCM system equipment to new s/w architecture, including additional Engagement Reporting
capability. Continue recurring jam code development and testing program.
FY 2012 Base Plans:
Complete AFSOC AC-130U and additional AFSOC EC-130J variants.  Continue development/integration of
potential new technologies for new/future LRU/SRUs to be added to the system.  Continue development of
Future Infrared Countermeasures (FIRCM) capabilities.  Continue h/w and s/w upgrade program for current
LAIRCM system equipment to new s/w architecture, including additional Engagement Reporting capability.
Continue recurring jam code development and testing program.
FY 2012 OCO Plans:

25.700 17.227 7.438 -   7.438
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0401134F: Large Aircraft InfraRed Counter
Measures (LAIRCM)

PROJECT
674942: Large Aircraft Infrared Counter
Measures (LAIRCM)

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Accomplishments/Planned Programs Subtotals 25.700 17.227 7.438 -   7.438

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• PE 0401134F: APAF, C-17 267.937 282.959 32.672 0.000 32.672 113.203 118.769 119.143 119.789 Continuing Continuing
• PE 0401134F (1): APAF, C-130 120.433 133.019 0.000 154.841 154.841 0.000 0.000 0.000 0.000 Continuing Continuing
• PE 0401134F (2): APAF, C-5 66.823 78.522 3.190 59.299 62.489 3.147 5.239 5.312 5.377 Continuing Continuing
• PE 0401134F (3): APAF, C-130J 0.000 55.339 17.428 27.983 45.411 8.285 8.447 8.603 8.707 Continuing Continuing
• PE 0401134F (4): APAF, HC/
MC-130 Recap

0.000 0.000 0.000 34.000 34.000 0.000 0.000 0.000 0.000 Continuing Continuing

D. Acquisition Strategy
Aircraft integration contracts award to aircraft prime contractor with separate integration support contract awarded to Northrop Grumman Corporation (Rolling
Meadows).  IR countermeasure upgrades awarded as modifications under the LAIRCM production contract.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0401134F: Large Aircraft InfraRed Counter
Measures (LAIRCM)

PROJECT
674942: Large Aircraft Infrared Counter
Measures (LAIRCM)

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

EC-130J Integration SS/CPFF
Northrop
Grumman:Rolling
Meadows, IL

1.791 3.132 Jun 2011 -   -   -   0.000 4.923 0.000

AC-130U Integration SS/CPFF
Northrop
Grumman:Rolling
Meadows, IL

2.893 3.086 May 2011 1.932 Jan 2012 -   1.932 0.000 7.911 0.000

C-130J Development &
Integration SS/CPAF Lockheed

Martin:Marietta, GA 19.840 4.544 Dec 2010 -   -   -   0.000 24.384 0.000

LAIRCM Hardware and
Software upgrades SS/CPFF

Northrop
Grumman:Rolling
Meadows, IL

8.114 3.251 Feb 2011 1.462 Nov 2011 -   1.462 Continuing Continuing 0.000

Subtotal 32.638 14.013 3.394 -   3.394 0.000

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

A/C Survivability Division
(Program Office) Various Various:Various, 0.507 0.217 0.164 -   0.164 Continuing Continuing 0.000

Subtotal 0.507 0.217 0.164 -   0.164 0.000

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Various Gov't Test
Organizations Various Various:Various, 5.300 2.997 3.880 -   3.880 Continuing Continuing 0.000

Subtotal 5.300 2.997 3.880 -   3.880 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0401134F: Large Aircraft InfraRed Counter
Measures (LAIRCM)

PROJECT
674942: Large Aircraft Infrared Counter
Measures (LAIRCM)

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 38.445 17.227 7.438 -   7.438 0.000

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0401134F: Large Aircraft InfraRed Counter
Measures (LAIRCM)

PROJECT
674942: Large Aircraft Infrared Counter
Measures (LAIRCM)
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0401134F: Large Aircraft InfraRed Counter
Measures (LAIRCM)

PROJECT
674942: Large Aircraft Infrared Counter
Measures (LAIRCM)

Schedule Details

Start End
Events Quarter Year Quarter Year

Hardware & Software Upgrades 1 2010 4 2016
NexGen MWS IOT&E 3 2011 4 2011
NexGen MWS Full Rate Production Decision 1 2012 1 2012
C-130J Integration 1 2010 2 2011
EC-130J Integration 2 2010 4 2011
AC-130U Integration 4 2010 2 2012
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The Large Aircraft Infrared Countermeasures (LAIRCM) system is an evolutionary acquisition program that provides significantly improved defensive systems capability for DoD aircraft to counter the infrared (IR) Man-Portable Air-Defense Systems (MANPADS) missile threat.  The current LAIRCM system configuration [AN/AAQ-24V] consists of an ultra-violet missile warning sensor (MWS), a laser transmitter assembly, control interface unit (CIU) and processors to detect, track, jam and counter incoming IR missiles.  The number of sensors and turrets per aircraft is determined by the size and signature of the aircraft.  The system is fully automatic following system power-up.  LAIRCM requirements are documented in the multi-command Operational Requirements Document (ORD) – LAIRCM ORD 314-92, validated on 03 Aug 98.  The system was first fielded on the C-17 aircraft.

The baseline program development is complete and consists of the small laser transmitter assembly (SLTA), ultra-violet MWS, processor, control interface unit (CIU) and a repeater (on some aircraft) to meet the need for advanced IR countermeasures.  The Guardian Laser Transmitter Assembly (GLTA) is an upgrade to the baseline transmitter equipment.  First production GLTA delivery occurred in June 08.

Development of the Next Generation Missile Warning System (NexGen MWS) is new hardware that improves capability.  Baseline equipment (ultra-violet MWS) will be retrofitted with the NexGen MWS as it becomes available.  DT/OT was conducted in FY10 with IOT&E in FY11.  

LAIRCM upgrades – This includes continuous hardware and software upgrades and testing of the LAIRCM system to maintain concurrency with new and emerging threats.  These upgrades include, but are not limited to capability, hardware and/or software, upgrades to current LAIRCM line replaceable units (LRUs) for capabilities like engagement reporting (ER), Closed Loop Infrared Countermeasures (CLIRCM) and other emerging capabilities to upgrade/update system threat defeating ability.  It also includes development/integration of new LRUs/LRU variants into the current LAIRCM system based on emerging technology and upgrades to the capability of LAIRCM support/test equipment.

Group A integration and testing as well as integration support to incorporate LAIRCM on new platforms (including C-130J and multiple potential C-130 variants) as defined by AMC and AFSOC, multiple potential tanker aircraft variants as defined by AMC, and other federal agency requirements as directed by DoD will be accomplished.

This program is in Budget Activity 7, Operational System Development because this budget activity includes development efforts to upgrade systems that have been fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.
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                         The Prior Years Funding estimate is $362.8M.  The To-Complete funding estimate is $50.4M
                         Totals include funding for Program Resources Collection Process (PRCP) Program Number 357, Large Aircraft Infrared Countermeasures (LAIRCM) - ACAT 1C

The program funding includes reductions for overhead efficiencies that are not intended to impact program content. The efficiencies reductions total $0.097M in FY12.

The Large Aircraft Infrared Countermeasures (LAIRCM) system is an evolutionary acquisition program that provides significantly improved defensive systems capability for DoD aircraft to counter the infrared (IR) Man-Portable Air-Defense Systems (MANPADS) missile threat.  The current LAIRCM system configuration [AN/AAQ-24V] consists of an ultra-violet missile warning sensor (MWS), a laser transmitter assembly, control interface unit (CIU) and processors to detect, track, jam and counter incoming IR missiles.  The number of sensors and turrets per aircraft is determined by the size and signature of the aircraft.  The system is fully automatic following system power-up.  LAIRCM requirements are documented in the multi-command Operational Requirements Document (ORD) – LAIRCM ORD 314-92, validated on 03 Aug 98.  The system was first fielded on the C-17 aircraft.

The baseline program development is complete and consists of the small laser transmitter assembly (SLTA), ultra-violet MWS, processor, control interface unit (CIU) and a repeater (on some aircraft) to meet the need for advanced IR countermeasures.  The Guardian Laser Transmitter Assembly (GLTA) is an upgrade to the baseline transmitter equipment.  First production GLTA delivery occurred in June 08.

Development of the Next Generation Missile Warning System (NexGen MWS) is new hardware that improves capability.  Baseline equipment (ultra-violet MWS) will be retrofitted with the NexGen MWS as it becomes available.  DT/OT was conducted in FY10 with IOT&E in FY11.  

LAIRCM upgrades – This includes continuous hardware and software upgrades and testing of the LAIRCM system to maintain concurrency with new and emerging threats.  These upgrades include, but are not limited to capability, hardware and/or software, upgrades to current LAIRCM line replaceable units (LRUs) for capabilities like engagement reporting (ER), Closed Loop Infrared Countermeasures (CLIRCM) and other emerging capabilities to upgrade/update system threat defeating ability.  It also includes development/integration of new LRUs/LRU variants into the current LAIRCM system based on emerging technology and upgrades to the capability of LAIRCM support/test equipment.

Group A integration and testing as well as integration support to incorporate LAIRCM on new platforms (including C-130J and multiple potential C-130 variants) as defined by AMC and AFSOC, multiple potential tanker aircraft variants as defined by AMC, and other federal agency requirements as directed by DoD will be accomplished.

This program is in Budget Activity 7, Operational System Development because this budget activity includes development efforts to upgrade systems that have been fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.
                         
                             
                                 LAIRCM Development
                                 Continue integration of LAIRCM system onto new aircraft (a/c) for AMC & AFSOC customers.
                                 
                                     
                                         25.700
                                         Continuing LAIRCM integration program onto AMC C-130J.  Continue planning/study of multiple AFSOC EC-130J variants and LAIRCM integration, including some trial installation and flight test h/w procurements due to changing user requirements.  Identify/study potential new technologies for new/future line replaceable unit (LRU)/shop replaceable units (SRUs) to be added to the system.  Continue hardware (h/w) and software (s/w) upgrade program of current LAIRCM system equipment to new s/w architecture including additional Engagement Reporting capability.  Continue recurring jam code development and testing program.
                                    
                                
                                 
                                     
                                         17.227
                                         Complete LAIRCM integration program onto AMC C-130J. Re-start study/integration of LAIRCM onto AFSOC AC-130U, initiated with FY09 Congressional Add funding.  Continue planning/study/integration of additional AFSOC EC-130J variants, including some trial installation and flight test h/w procurements.  Begin development/integration of potential new technologies for new/future LRU/SRUs to be added to the system.  Begin development of Future Infrared Countermeasures (FIRCM) capabilities.  Continue h/w and s/w upgrade program for current LAIRCM system equipment to new s/w architecture, including additional Engagement Reporting capability. Continue recurring jam code development and testing program.
                                    
                                     
                                         7.438
                                    
                                     
                                         7.438
                                         Complete AFSOC AC-130U and additional AFSOC EC-130J variants.  Continue development/integration of potential new technologies for new/future LRU/SRUs to be added to the system.  Continue development of Future Infrared Countermeasures (FIRCM) capabilities.  Continue h/w and s/w upgrade program for current LAIRCM system equipment to new s/w architecture, including additional Engagement Reporting capability. Continue recurring jam code development and testing program.
                                    
                                     
                                         0.000
                                          
                                    
                                
                            
                        
                         
                             
                                 PE 0401134F
                                 APAF, C-17
                                 
                                     267.937
                                     282.959
                                     32.672
                                     32.672
                                     0.000
                                     113.203
                                     118.769
                                     119.143
                                     119.789
                                
                            
                             
                                 PE 0401134F (1)
                                 APAF, C-130
                                 
                                     120.433
                                     133.019
                                     154.841
                                     0.000
                                     154.841
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                
                            
                             
                                 PE 0401134F (2)
                                 APAF, C-5
                                 
                                     66.823
                                     78.522
                                     62.489
                                     3.190
                                     59.299
                                     3.147
                                     5.239
                                     5.312
                                     5.377
                                
                            
                             
                                 PE 0401134F (3)
                                 APAF, C-130J
                                 
                                     0.000
                                     55.339
                                     45.411
                                     17.428
                                     27.983
                                     8.285
                                     8.447
                                     8.603
                                     8.707
                                
                            
                             
                                 PE 0401134F (4)
                                 APAF, HC/MC-130 Recap
                                 
                                     0.000
                                     0.000
                                     34.000
                                     0.000
                                     34.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                
                            
                        
                         Aircraft integration contracts award to aircraft prime contractor with separate integration support contract awarded to Northrop Grumman Corporation (Rolling Meadows).  IR countermeasure upgrades awarded as modifications under the LAIRCM production contract.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         EC-130J Integration
                                         SS
                                         CPFF
                                         Northrop Grumman
                                         Rolling Meadows, IL
                                         
                                             1.791
                                             
                                                 3.132
                                                 2011-06
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.923
                                             0.000
                                        
                                    
                                     
                                         AC-130U Integration
                                         SS
                                         CPFF
                                         Northrop Grumman
                                         Rolling Meadows, IL
                                         
                                             2.893
                                             
                                                 3.086
                                                 2011-05
                                            
                                             
                                                 1.932
                                            
                                             
                                                 1.932
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.911
                                             0.000
                                        
                                    
                                     
                                         C-130J Development & Integration
                                         SS
                                         CPAF
                                         Lockheed Martin
                                         Marietta, GA
                                         
                                             19.840
                                             
                                                 4.544
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             24.384
                                             0.000
                                        
                                    
                                     
                                         LAIRCM Hardware and Software upgrades
                                         SS
                                         CPFF
                                         Northrop Grumman
                                         Rolling Meadows, IL
                                         
                                             8.114
                                             
                                                 3.251
                                                 2011-02
                                            
                                             
                                                 1.462
                                            
                                             
                                                 1.462
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             0.000
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         A/C Survivability Division (Program Office)
                                         Various
                                         Various
                                         Various, 
                                         
                                             0.507
                                             
                                                 0.217
                                            
                                             
                                                 0.164
                                            
                                             
                                                 0.164
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             0.000
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Various Gov't Test Organizations
                                         Various
                                         Various
                                         Various, 
                                         
                                             5.300
                                             
                                                 2.997
                                            
                                             
                                                 3.880
                                            
                                             
                                                 3.880
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             0.000
                                        
                                    
                                
                            
                             
                                 Management Services
                            
                        
                    
                     
                         
                             APPN_3600_BA_07_PE_0401134F_BPAC_674942_0.jpg
                        
                    
                     
                         
                             
                                 Hardware & Software Upgrades
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         4
                                         2016
                                    
                                
                            
                             
                                 NexGen MWS IOT&E
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 NexGen MWS Full Rate Production Decision
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         1
                                         2012
                                    
                                
                            
                             
                                 C-130J Integration
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 EC-130J Integration
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 AC-130U Integration
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                        
                    
                
            
        
    







APPN_3600_BA_07_PE_0401134F_BPAC_674942_0.jpg

A 4
\uv/ LAIRCM Program Schedule

U.S.AIR FORCE
FY10 FY11 FY12 FY13 FY14 FY15 FY16

Group B Equipment Timenow

LAIRCMUpgrades eerg VUi Dey Ry e Rl S N A T T CONERT e

(to baseline equipment) |

NexGenMWS oror [| B rmp pecstpn

Group A Integration

ci0r

EC-1307 Design
acaz00 A

B Design / development [ Integration / test
<> Milestone Decision B Mod/nstall/ fielding W Operations /sust

ment 71






